K~ Sﬁ‘i‘,!f,?gﬁu'ﬂf‘wy CHANGE ORDER (CO) €O No.: 00075

TITLE: Energy Experts International Design DATE: 02/10/2016
Services for Unit 2
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street, Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:

Compensate the Contractor for design services performed by the subcontractor, Energy Experts International (EEI) to design
for relocation of all Excluded Third Parties Pacific Gas & Electric (PG&E) utilities in conflict under the Project identified as

Unit 2 for the following locations:

Fresno County:
¢ West Shaw Avenue

Tuolumne Street

Fresno-Tulare Street

Kern Street

Ventura Street
adera County:

Avenue 11

Avenue 15 & 15-1/2

EXTRA WORK AT AGREED LUMP SUM:

For this work, the Contractor will be . paid the agreed lump sum of $508,875.25. This lump sum constitutes full
and complete compensation for providing all ilabor, material, equipment, tools and incidentals, including all
markups by reason of this change.

g....

TIME ADJUSTMENT:
Any delay due to this change order, if determined to be a controlling operation, will be evaluated as a separate schedule
change order applicable only to the Excluded Third Parties (PG&E and AT&T) design and construction work.

Payment g A — _ Unit L.
PCC Hem Dascription Guantity Unit Price Net Amount  Adj.
256.02R2 00001 Energy Experts Intemational Design 1.0 LS $508,875.25 $508,875.25
For Unit 2 h
Total: $508,875.25
Contractor California High Speed Rail Authority

A%;:e/by itted by Recommended by Approved by
: &) M
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2 CALIFORNIA CHANGE ORDER (CO) €O No.: 00075

High-Speed Rail Authority
TITLE: Energy Experts internaticnal Design Services DATE: 02/10/15
for Unit 2
PROJECT: Construction Package No. 1 CONTRACT NO: HER 13-08
Release of Claims

Except as modified by this Change Order, all terms and conditions of the Confract, as previously modified, remain
unchanged and in fuil force and effect. The parties agree that this Change Crder is a final and aquitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction cf all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Crder including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Qrder, alone or taken with cther changes, on the unchanged Work.

Contractor's Swom Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty
of perjury {under the laws of California, executed in Fresno, California), as follows:

This Change Order is made In good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes al!
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to bslieve and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such ciaim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not belleve
that the factual basis for the Subcontractor's claim Is falsely represented.

Subcontracter's Sworn Certification{s):

Attached as : findicate "none" if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perinl/Zachry/Parsons, a Joint Venture
Acceptance by~ . ‘ :
Signature ' ' . o y ' Director Date

: Jim Laing - Project Manager/Director /
/, 2o/l

e’

California High-Speed Rall Authority
Submitted by

ignatu . Date
John C. Lee - D-B Oversight Manager . /
Date
Approval by
Signature M c Dato
. Hugo Mejia - Design & Construction Manager / Z/
Ao W | 2/2z2//k

v U - - 0
Contractor | _ California High Speed Rail Authority
Acgeptance by~ Submitted by : Recommended by Approved by
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